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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-001N Completed
School Name Santan K-6 CM At Risk:

Prj Type
New School

Grade
Config

K-6
Enrollment

950

Square
Feet

85,500

Capacity
Divisor

80

Campus
Capacity

1,069

Original
Cost/Sq. Ft.

$97.43

Open
FY

2004

School Site NA

Projected Construction Schedule

Board
Approval

3/1/01
Plan Review

5/9/02
Bid

Begin
Construction

7/6/02

Subst.
Completion

7/30/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $8,330,265
10/31/07 Other ($558,448)

Total New Construction Funding $7,771,817
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $7,771,817

Comments
$558,448 removed 10/31/07 because this was paid under project number 221N.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-003N Completed
School Name Hancock CM At Risk: X

Prj Type
New School

Grade
Config

K-6
Enrollment

339

Square
Feet

30,526

Capacity
Divisor

80

Campus
Capacity

382

Original
Cost/Sq. Ft.

$98.01

Open
FY

2005

School Site NA

Projected Construction Schedule

Board
Approval

2/6/03
Plan Review

6/5/03
Bid

Begin
Construction

9/12/03

Subst.
Completion

8/1/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $3,087,315
6/5/03 Other ($95,462)

Total New Construction Funding $2,991,853
Deficiency Correction Funding $0

Local Funding $933,250

Total Project Cost $3,925,103

Comments
Originally approved 2/6/03 as a 700-student school.  Later the district requested that this be broken into
two projects for 350 students each.  The other project is 007N.  Each project is 31,500SF and
$3,087,315.  District elected to reduce SF by 974SF, thereby reducing number of students from 350 to
339 and reducing funding by $95,462.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-004N Completed
School Name Hancock CM At Risk: X

Prj Type
Additional

Grade
Config

K-6
Enrollment

361

Square
Feet

32,490

Capacity
Divisor

80

Campus
Capacity

406

Original
Cost/Sq. Ft.

$102.13

Open
FY

2005

School Site NA

Projected Construction Schedule

Board
Approval
11/6/03

Plan Review
1/8/04

Bid
Begin

Construction
3/19/04

Subst.
Completion

8/1/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $3,318,203

Total New Construction Funding $3,318,203
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $3,318,203

Comments
Buildout of 003N.  Originally approved to open FY 06.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-005N Completed
School Name Basha High School CM At Risk:

Prj Type
New School

Grade
Config

9-12
Enrollment

2,200

Square
Feet

275,000

Capacity
Divisor

94

Campus
Capacity

2,926

Original
Cost/Sq. Ft.

$119.09

Open
FY

2004

School Site Val Vista Drive and Riggs Road in Chandler

Projected Construction Schedule

Board
Approval

3/1/01
Plan Review

1/10/02
Bid

Begin
Construction

1/22/02

Subst.
Completion

7/30/03

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $32,749,750

Total New Construction Funding $32,749,750
Deficiency Correction Funding $0

Local Funding $3,663,303

Total Project Cost $36,413,053

Comments
NA
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-006N Completed
School Name Payne Junior High CM At Risk: X

Prj Type
New School

Grade
Config

7-8
Enrollment

1,200

Square
Feet

120,000

Capacity
Divisor

80

Campus
Capacity

1,500

Original
Cost/Sq. Ft.

$103.47

Open
FY

2006

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

2/6/03
Plan Review

8/5/04
Bid

Begin
Construction

8/1/04

Subst.
Completion

8/1/05

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $5,716,718
11/6/03 Expansion of Scope $6,980,698

Total New Construction Funding $12,697,416
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $12,697,416

Comments
Originally approved 2/6/03 as a core school for 850 students with classroom space for 425 students,
55,250 SF and total funding of $5,716,718 at $103.47 per SF.  Revised 11/6/03 to a full school for 1,200.
This increases square footage by 64,750 SF.  New square feet are funded at $107.81 per SF.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-007N Completed
School Name Navarrete CM At Risk: X

Prj Type
New School

Grade
Config

K-6
Enrollment

339

Square
Feet

30,526

Capacity
Divisor

80

Campus
Capacity

382

Original
Cost/Sq. Ft.

$98.01

Open
FY

2005

School Site NA

Projected Construction Schedule

Board
Approval

2/6/03
Plan Review

6/5/03
Bid

Begin
Construction

9/12/03

Subst.
Completion

8/1/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $3,087,315
6/5/03 Other ($95,462)

Total New Construction Funding $2,991,853
Deficiency Correction Funding $0

Local Funding $833,374

Total Project Cost $3,825,227

Comments
This is a portion of Project 003N, which was originally approved as a 700-student school.  Later the
district requested that 003N be broken into two projects for 350 students each.  Each project was
31,500SF and $3,087,315.  District elected to reduce SF by 974SF, thereby reducing number of
students from 350 to 339 and reducing funding by $95,462.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-008N Completed
School Name Ryan Elementary CM At Risk: X

Prj Type
New School

Grade
Config

K-6
Enrollment

850

Square
Feet

76,500

Capacity
Divisor

80

Campus
Capacity

956

Original
Cost/Sq. Ft.

$103.56

Open
FY

2007

School Site Land assistance required

Projected Construction Schedule

Board
Approval

4/7/05
Plan Review

8/4/05
Bid

Begin
Construction

9/2/05

Subst.
Completion

7/1/06

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $7,922,340

Total New Construction Funding $7,922,340
Deficiency Correction Funding $0

Local Funding $2,204,286

Total Project Cost $10,126,626

Comments
Originally approved to open FY 06
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-009N Completed
School Name CTA Independence CM At Risk: X

Prj Type
New School

Grade
Config

K-6
Enrollment

700

Square
Feet

63,000

Capacity
Divisor

80

Campus
Capacity

788

Original
Cost/Sq. Ft.

$103.56

Open
FY

2007

School Site NA

Projected Construction Schedule

Board
Approval

4/7/05
Plan Review

9/8/05
Bid

Begin
Construction

10/1/05

Subst.
Completion

7/1/06

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,990,300
8/4/05 Other ($466,020)

Total New Construction Funding $6,524,280
Deficiency Correction Funding $0

Local Funding $284,957

Total Project Cost $6,809,237

Comments
Originally approved 4/7/05 for 750 students, 67,500 SF, $6,990,300.  On 8/4/05, SFB approved request
to reduce to a 700-student school.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-012N Completed
School Name Navarrete CM At Risk: X

Prj Type
Additional

Grade
Config

K-6
Enrollment

361

Square
Feet

32,490

Capacity
Divisor

80

Campus
Capacity

406

Original
Cost/Sq. Ft.

$102.13

Open
FY

2005

School Site NA

Projected Construction Schedule

Board
Approval
11/6/03

Plan Review
1/8/04

Bid
Begin

Construction
3/1/04

Subst.
Completion

8/1/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $3,318,204

Total New Construction Funding $3,318,204
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $3,318,204

Comments
Buildout of 007N.  Originally approved for FY 06.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-013N Completed
School Name Perry High School CM At Risk: X

Prj Type
New School

Grade
Config

9-12
Enrollment

2,500

Square
Feet

312,500

Capacity
Divisor

94

Campus
Capacity

3,324

Original
Cost/Sq. Ft.

$124.84

Open
FY

2008

School Site NA

Projected Construction Schedule

Board
Approval
11/6/03

Plan Review
9/8/05

Bid
Begin

Construction
11/15/05

Subst.
Completion

7/1/07

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $39,012,500

Total New Construction Funding $39,012,500
Deficiency Correction Funding $0

Local Funding $4,176,776

Total Project Cost $43,189,276

Comments
4th high school.  Originally approved to open in FY 07.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-017N Completed
School Name Riggs CM At Risk: X

Prj Type
New School

Grade
Config

K-6
Enrollment

988

Square
Feet

88,920

Capacity
Divisor

80

Campus
Capacity

1,112

Original
Cost/Sq. Ft.

$116.87

Open
FY

2008

School Site Land assistance needed

Projected Construction Schedule

Board
Approval

1/5/06
Plan Review

8/10/06
Bid

Begin
Construction

8/15/06

Subst.
Completion

7/1/07

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $10,392,080
8/10/06 Inflation Adjustment $456,347

Total New Construction Funding $10,848,427
Deficiency Correction Funding $0

Local Funding $2,136,835

Total Project Cost $12,985,262

Comments
District is adding 1,723 SF; new capacity = 1,133; originally approved to open FY 07.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-018N Completed
School Name Fulton CM At Risk: X

Prj Type
New School

Grade
Config

K-6
Enrollment

942

Square
Feet

84,780

Capacity
Divisor

80

Campus
Capacity

1,060

Original
Cost/Sq. Ft.

$116.87

Open
FY

2008

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

1/5/06
Plan Review

8/10/06
Bid

Begin
Construction

8/15/06

Subst.
Completion

7/1/07

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $9,908,239
8/10/06 Inflation Adjustment $511,228

Total New Construction Funding $10,419,467
Deficiency Correction Funding $0

Local Funding $2,040,928

Total Project Cost $12,460,395

Comments
District is adding 1,447 SF; new capacity = 1,078.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-020N Under Construction
School Name Adora Trails CM At Risk: X

Prj Type
New School

Grade
Config

K-6
Enrollment

943

Square
Feet

84,900

Capacity
Divisor

80

Campus
Capacity

1,061

Original
Cost/Sq. Ft.

$131.13

Open
FY

2009

School Site

Projected Construction Schedule

Board
Approval
12/7/06

Plan Review
9/6/07

Bid
Begin

Construction
9/26/07

Subst.
Completion

7/1/08

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $11,306,029
9/6/07 Inflation Adjustment $498,332
9/6/07 Additional SFB Funding $130,000
9/6/07 Other ($173,092)

Total New Construction Funding $11,761,269
Deficiency Correction Funding $0

Local Funding $2,272,808

Total Project Cost $14,034,077

Comments
Originally approved for 958 enrollment, 86,220 SF, 1,078 capacity, $11,306,029.  Only designed for 943
students, 84,900 SF, 1,061 capacity, thereby reducing funding by $173,092.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-021N Under Construction
School Name Layton Lakes CM At Risk: X

Prj Type
New School

Grade
Config

K-6
Enrollment

958

Square
Feet

86,220

Capacity
Divisor

80

Campus
Capacity

1,078

Original
Cost/Sq. Ft.

$131.13

Open
FY

2009

School Site

Projected Construction Schedule

Board
Approval
12/7/06

Plan Review
6/7/07

Bid
Begin

Construction
8/1/07

Subst.
Completion

7/1/08

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $11,306,029
6/7/07 Inflation Adjustment $727,272

Total New Construction Funding $12,033,301
Deficiency Correction Funding $0

Local Funding $1,336,982

Total Project Cost $13,370,283

Comments
NA
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-023N Conceptual
School Name Not Assigned CM At Risk:

Prj Type
New School

Grade
Config

K-6
Enrollment

958

Square
Feet

86,220

Capacity
Divisor

80

Campus
Capacity

1,078

Original
Cost/Sq. Ft.

$131.13

Open
FY

2010

School Site

Projected Construction Schedule

Board
Approval Plan Review Bid

Begin
Construction

Subst.
Completion

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $11,306,029

Total New Construction Funding $11,306,029
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $11,306,029

Comments
NA
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-201N Completed
School Name Basha Elementary CM At Risk:

Prj Type
New School

Grade
Config

K-6
Enrollment

928

Square
Feet

85,711

Capacity
Divisor

80

Campus
Capacity

1,071

Original
Cost/Sq. Ft.

$90.00

Open
FY

2001

School Site NA

Projected Construction Schedule

Board
Approval
6/14/99

Plan Review Bid
Begin

Construction
8/19/99

Subst.
Completion

9/1/00

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $7,713,990

Total New Construction Funding $7,713,990
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $7,713,990

Comments
NA
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-211N Completed
School Name Jane Dee Hull Elementary CM At Risk:

Prj Type
New School

Grade
Config

K-6
Enrollment

942

Square
Feet

84,821

Capacity
Divisor

80

Campus
Capacity

1,060

Original
Cost/Sq. Ft.

$90.00

Open
FY

2002

School Site NA

Projected Construction Schedule

Board
Approval
11/4/99

Plan Review Bid
Begin

Construction
8/17/00

Subst.
Completion

9/1/01

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $7,633,890

Total New Construction Funding $7,633,890
Deficiency Correction Funding $0

Local Funding $717,430

Total Project Cost $8,351,320

Comments
Originally approved for 952 students and 85,680 SF.  Originally combined with project 213N.  Per Project
Tracker, we only funded 84,821SF for this project, thereby reducing the number of students to 942.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-213N Completed
School Name Weinberg Elementary CM At Risk:

Prj Type
Additional

Grade
Config

K-6
Enrollment

106

Square
Feet
9,540

Capacity
Divisor

80

Campus
Capacity

119

Original
Cost/Sq. Ft.

$90.00

Open
FY

2002

School Site NA

Projected Construction Schedule

Board
Approval
11/4/99

Plan Review Bid
Begin

Construction
12/21/00

Subst.
Completion

12/1/01

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $858,600
11/9/00 Expansion of Scope $63,296

Total New Construction Funding $921,896
Deficiency Correction Funding $0

Local Funding $60,666

Total Project Cost $982,562

Comments
Used to be project 212N?  Original funding amount for project 212N was $856,539.  John Arnold's cash
flow used to match this database, total NC funding was shown as $919,835.  He changed his number
between 12-1-01 and 2-15-02.
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County Maricopa District Chandler Unified District CTD 070280

Project
Number

070280000-9999-221N Completed
School Name Santan 7-8 CM At Risk: X

Prj Type
New School

Grade
Config

7-8
Enrollment

850

Square
Feet

85,000

Capacity
Divisor

80

Campus
Capacity

1,062

Original
Cost/Sq. Ft.

$98.33

Open
FY

2003

School Site NA

Projected Construction Schedule

Board
Approval

4/6/00
Plan Review Bid

Begin
Construction

7/1/01

Subst.
Completion

8/1/02

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $5,432,733
10/1/00 Other $249,906
3/1/01 Expansion of Scope $3,059,788

10/31/07 Other $558,448

Total New Construction Funding $9,300,875
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $9,300,875

Comments
Originally approved by the School Facilities Board on 4/6/00 as a core facility for 850 students with
classroom space for 425 ($5,432,733).   On March 1, 2001, the SFB revised this project and approved a
full school for 850.  Funding was increased by $249,906 in 10/00 and by $3,059,788 on 3/1/01.
Chandler Heights Rd. and Adams Ave.  Includes $558,448 funding from project 001N.


